

Contract: 76210

Authorization: 28

County: St. Clair

Section: (82-3HVB-2R-1)-2

Route: FAI 70 (I-55/70/64)

District: 8

Project: IM-BHI-070-1(178)001

Description: SEISMIC RETROFIT AND REDUNDANCY MODIFICATIONS AND DECK REHABILITATION ON SEVEN STRUCTURES OF THE ILLINOIS ROUTE 3 RAMPS AND ROADWAYS AT THE POPLAR STREET COMPLEX (FAI ROUTES 55/70/64) IN EAST ST. LOUIS.

Contractor: Keeley & Sons

Awarded Contract Value: \$20,367,864.45

Authorization Amount: \$231,000.00

Description and Reason for Change: Contract Completion Incentive/Disincentive

Reason for Determination: This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.