

**Contract:** 76301

**Authorization:** 1

**County:** Madison

**Section:** 60R-2,37R-1

**Route:** FAP 586

**District:** 8

**Project:**

**Description:** 3.55 MILES OF VARIABLE WIDTH WIDENING FOR LANE ADDITIONS, BITUMINOUS CONCRETE SURFACE, SHOULDER IMPROVEMENTS AND TRAFFIC SIGNAL MODERNIZATION ALONG IL ROUTE 162 FROM WEST OF FORMOSA ROAD TO U.S. ROUTE 40 IN TROY.

**Contractor:** Thiems Construction Co., Inc.

**Awarded Contract Value:** \$6,210,191.69

**Authorization Amount:** \$94,670.00

**Description and Reason for Change:** Design Engineering Error (other than Bridge Plans)

**Reason for Determination:** This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.