

Contract: 76301

Authorization: 5

Date: 6/22/2006

County: Madison

Section: 60R-2,37R-1

Route: FAP 586

District: 8

Project:

Description: 3.55 MILES OF VARIABLE WIDTH WIDENING FOR LANE ADDITIONS, BITUMINOUS CONCRETE SURFACE, SHOULDER IMPROVEMENTS AND TRAFFIC SIGNAL MODERNIZATION ALONG IL ROUTE 162 FROM WEST OF FORMOSA ROAD TO U.S. ROUTE 40 IN TROY.

Contractor: Thiems Construction Co, Inc.

Awarded Contract Value: \$6,210,191.69

Authorization Amount: \$47,272.00

Description and Reason for Change: Patching Quantity Adjustment

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.