

**Contract:** 76384

**Authorization:** 15 B

**County:** Madison

**Section:** 60-12

**Route:** FAP 310

**District:** 8

**Project:** ACNHF-310(73)

**Description:** 7.05 KILOMETERS OF GRADING 2 @ 7.2 M AND VARIABLE WIDTH PAVING, 1.8 M AND 3 M WIDTH BITUMINOUS SHOULDERS, FIVE CONCRETE BOX CULVERTS, AND THREE CONCRETE NOISE BARRIER WALLS ON ILLINOIS ROUTE 255 (ALTON BYPASS) FROM ILLINOIS ROUTE 143 TO ILLINOIS ROUTE 140.

**Contractor:** Federal Insurance Company

**Awarded Contract Value:** \$24,883,957.39

**Authorization Amount:** \$313,251.02

**Description and Reason for Change:** Correct Unstable/Unsuitable Condition

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.