

**Contract:** 76384

**Authorization:** 22

**County:** Madison

**Section:** 60-12

**Route:** FAP 310

**District:** 8

**Project:** ACNHF-310(73)

**Description:** 7.05 KILOMETERS OF GRADING 2 @ 7.2 M AND VARIABLE WIDTH PAVING, 1.8 M AND 3 M WIDTH BITUMINOUS SHOULDERS, FIVE CONCRETE BOX CULVERTS, AND THREE CONCRETE NOISE BARRIER WALLS ON ILLINOIS ROUTE 255 (ALTON BYPASS) FROM ILLINOIS ROUTE 143 TO ILLINOIS ROUTE 140.

**Contractor:** Federal Insurance Company

**Awarded Contract Value:** \$24,883,957.39

**Authorization Amount:** \$350,000.00

**Description and Reason for Change:** Correct Unstable/Unsuitable Condition

**Reason for Determination:** This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.