

Contract: 76384

Authorization: 35 A

Date: 10/4/2006

County: Madison

Section: 60-12

Route: FAP 310

District: 8

Project: ACNHF-310(73)

Description: 7.05 KILOMETERS OF GRADING 2 @ 7.2 M AND VARIABLE WIDTH PAVING, 1.8 M AND 3 M WIDTH BITUMINOUS SHOULDERS, FIVE CONCRETE BOX CULVERTS, AND THREE CONCRETE NOISE BARRIER WALLS ON ILLINOIS ROUTE 255 (ALTON BYPASS) FROM ILLINOIS ROUTE 143 TO ILLINOIS ROUTE 140.

Contractor: Federal Insurance Company

Awarded Contract Value: \$24,883,957.39

Authorization Amount: \$30,000.00

Description and Reason for Change: Design Engineering Error (other than Bridge Plans)

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change in design is necessary to fulfill the original intent of the contract.