

Contract: 76429

Authorization: 38

Date: 6/22/2006

County: St. Clair

Section: 82-(4,5,6,7)-1R

Route: FAI 64

District: 8

Project: NHI-641(116)5

Description: 7.7 MILES OF 2 @ 24 FEET WIDTH OF LANE ADDITIONS, BITUMINOUS CONCRETE RESURFACING ON INTERSTATE 64 FROM ILLINOIS ROUTE 157 TO GREENMOUNT ROAD. INCLUDES BRIDGE REPLACEMENTS, BRIDGE REPAIRS, NEW LIGHTING, NEW SIGNING, UPGRADE TRAFFIC SIGNALS AND RECONSTRUCTION OF ILLINOIS ROUTE 157 BEGINNING 0.3 MILE WEST OF ILLINOIS ROUTE 157 IN CASEYVILLE AND ENDING 0.1 MILE WEST OF GREENMOUNT ROAD IN O'FALLON.

Contractor: Fred Weber, Inc.

Awarded Contract Value: \$55,878,013.37

Authorization Amount: \$35,060.90

Description and Reason for Change: Balance Final Field Measurements, Plan Quantity Error (other than Bridge Plans)

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.