

**Contract:** 76454

**Authorization:** 1

**County:** Madison

**Section:** 108BR-I.111BR-I

**Route:** FAP 314

**District:** 8

**Project:**

**Description:** REMOVAL OF THE EXISTING STRUCTURE AND REPLACEMENT WITH A 5-SPAN, 3 @ 74'-0", 2 @ 53'-0" I-BEAM BRIDGE CARRYING IL ROUTE 4 OVER SILVER CREEK LOCATED 5.0 MILES NORTH OF IL ROUTE 143 AND REMOVAL OF THE EXISTING STRUCTURE AND REPLACEMENT WITH A SINGLE SPAN @ 106'-00" PLATE GIRDER BRIDGE CARRYING IL ROUTE 4 OVER LAKE FORK CREEK LOCATED 2.8 MILES SOUTH OF U.S. ROUTE 40.

**Contractor:** Keeley and Sons, Inc.

**Awarded Contract Value:** \$2,912,412.98

**Authorization Amount:** \$41,390.00

**Description and Reason for Change:** Plan Quantity Error (other than Bridge Plans)

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.