

**Contract:** 76563

**Authorization:** 4

**County:** St. Clair / Monroe

**Section:** 51RS-3

**Route:** FAP 600

**District:** 8

**Project:**

**Description:** 10.92 KM OF 7.2 M AND VARIABLE WIDTH MILLING, BITUMINUS CONCRETE SURFACE AND SHOULDER WIDENING ALONG IL ROUTE 159 FROM THE SOUTH LIMITS OF HECKER TO SAND ROCK ROAD, SOUTH OF SMITHTON.

**Contractor:** Hank's Excavating & Landscaping, Inc.

**Awarded Contract Value:** \$4,560,610.00

**Authorization Amount:** \$214,923.50

**Description and Reason for Change:** Plan Quantity Error (other than Bridge Plans)

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.