

**Contract:** 76618

**Authorization:** 1

**County:** Madison

**Section:** 60-(4,5)-1RS-3

**Route:** FAI 270

**District:** 8

**Project:** NHI-2706(98)7

**Description:** 5.31 MILES OF 2 @ 36' AND VARIABLE WIDTH MILLING, BITUMINOUS CONCRETE SURFACE, RAMP RECONSTRUCTION, PAVEMENT PATCHING AND BRIDGE REPAIRS ALONG FAI ROUTE 270 FROM EAST OF I-255 TO WEST OF THE 3-I INTERCHANGE (I-55/70/270) AT PONTOON BEACH.

**Contractor:** The Kilian Corporation & Asphalt Sales & Products, Inc.

**Awarded Contract Value:** \$3,784,697.40

**Authorization Amount:** \$33,932.50

**Description and Reason for Change:** Patching Quantity Adjustment

**Reason for Determination:** This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.