

**Contract:** 76618

**Authorization:** 2

**County:** Madison

**Section:** 60-(4,5)-1RS-3

**Route:** FAI 270

**District:** 8

**Project:** NHI-2706(98)7

**Description:** 5.31 MILES OF 2 @ 36' AND VARIABLE WIDTH MILLING, BITUMINOUS CONCRETE SURFACE, RAMP RECONSTRUCTION, PAVEMENT PATCHING AND BRIDGE REPAIRS ALONG FAI ROUTE 270 FROM EAST OF I-255 TO WEST OF THE 3-I INTERCHANGE (I-55/70/270) AT PONTOON BEACH.

**Contractor:** The Kilian Corporation & Asphalt Sales and Products, Inc.

**Awarded Contract Value:** \$3,784,697.40

**Authorization Amount:** \$75,000.00

**Description and Reason for Change:** Design Engineering Error (other than Bridge Plans)

**Reason for Determination:** This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.