

Contract: 76618

Authorization: 2 A

County: Madison

Section: 60-(4,5)-1RS-3

Route: FAI 270

District: 8

Project: NHI-2706(98)7

Description: 5.31 MILES OF 2 @ 36' AND VARIABLE WIDTH MILLING, BITUMINOUS CONCRETE SURFACE, RAMP RECONSTRUCTION, PAVEMENT PATCHING AND BRIDGE REPAIRS ALONG FAI ROUTE 270 FROM EAST OF I-255 TO WEST OF THE 3-I INTERCHANGE (I-55/70/270) AT PONTOON BEACH.

Contractor: The Kilian Corp. and Asphalt Sales & Products, Inc.

Awarded Contract Value: \$3,784,697.40

Authorization Amount: \$42,017.72

Description and Reason for Change: Design Engineering Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.