

Contract: 76618

Authorization: 50

County: Madison

Section: 60-(5,6)-1RS-3

Route: FAI 270

District: 8

Project: NHI-2706(98)7

Description: 5.31 MILES OF 2 @ 36' AND VARIABLE WIDTH MILLING, BITUMINOUS CONCRETE SURFACE, RAMP RECONSTRUCTION, PAVEMENT PATCHING AND BRIDGE REPAIRS ALONG FAI ROUTE 270 FROM EAST OF I-255 TO WEST OF THE 3-I INTERCHANGE (I-55/70/270) AT PONTOON BEACH.

Contractor: The Kilian Corp. and Asphalt Sales & Products, Inc.

Awarded Contract Value: \$3,784,697.40

Authorization Amount: \$45,261.50

Description and Reason for Change: Pavement Smoothness Adjustment, Contract Completion Incentive/Disincentive

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change represents an adjustment required by the contract, based on unpredictable developments in the work.