

Contract: 76689

Authorization: 3

County: St. Clair

Section: 82-6B-11

Route: FAI 255

District: 8

Project:

Description: REMOVAL OF THE EXISTING NEOPRENE EXPANSION JOINTS AND REPLACING WITH NEW FINGER JOINTS ON THE STRUCTURE CARRYING I-255 OVER PRAIRIE DUPONT DIVERSION CHANNEL AND BLUE WATER DITCH.

Contractor: Plocher Construction Co.

Awarded Contract Value: \$3,561,464.40

Authorization Amount: \$51,782.94

Description and Reason for Change: Omitted Pay Item Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.