

**Contract:** 76734

**Authorization:** 4

**County:** Madison

**Section:** (103,104)RS-1

**Route:** FAP 2 / FAU 9105

**District:** 8

**Project:**

**Description:** 5.60 MILES OF 2 @24 FT TO 36 FT WIDTH BITUMINOUS CONCRETE SURFACE, PAVEMENT PATCHING AND MILLING ALONG IL ROUTE 3 FROM INDUSTRIAL DRIVE TO SOUTH OF BISSELL AVENUE IN GRANITE CITY AND VENICE, RESPECTIVELY.

**Contractor:** Keeley & Sons, Inc.

**Awarded Contract Value:** \$3,285,622.92

**Authorization Amount:** \$84,580.50

**Description and Reason for Change:** Omitted Pay Item Error (other than Bridge Plans), Design Engineering Error (other than Bridge Plans), Unpredictable Addition

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.