

Contract: 76734

Authorization: 8

County: Madison

Section: (103,104)RS-1

Route: FAP 2 FAU 9105

District: 8

Project:

Description: 5.60 MILES OF 2 @24 FT TO 36 FT WIDTH BITUMINOUS CONCRETE SURFACE, PAVEMENT PATCHING AND MILLING ALONG IL ROUTE 3 FROM INDUSTRIAL DRIVE TO SOUTH OF BISSELL AVENUE IN GRANITE CITY AND VENICE, RESPECTIVELY.

Contractor: Keeley & Sons, Inc.

Awarded Contract Value: \$3,285,622.92

Authorization Amount: \$32,620.76

Description and Reason for Change: Balance Final Field Measurements, Unpredictable Addition, Design Change – Initiated by Construction, Patching Quantity Adjustment, Omitted Pay Item Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.