

**Contract:** 76813

**Authorization:** 13

**Date:** 1/12/07

**County:** St. Clair

**Section:** 82-7RS-1,82-7HB-1,2I

**Route:** FAI 64

**District:** 8

**Project:** IM-064-1(117)012

**Description:** 3.77 MILES OF 2 @ 24 FT AND VARIABLE WIDTH BITUMINOUS CONCRETE SURFACE ON I-64 FROM GREENMOUNT ROAD TO JUST EAST OF IL ROUTE 158 AND BRIDGE REHABILITATION INCLUDING BRIDGE DECK SCARIFICATION AND MICROSILICA CONCRETE OVERLAY ON 5 STRUCTURES ALL LOCATED ALONG I-64 NEAR O'FALLON.

**Contractor:** The Kilian Corp. and Asphalt Sales & Products, Inc.

**Awarded Contract Value:** \$4,665,323.46

**Authorization Amount:** \$33,200.25

**Description and Reason for Change:** Balance Final Field Measurements, Design Change, Highway Plan Quantity Omission or Error

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.