

Contract: 76815

Authorization: 9 A

Date: 12/15/2006

County: St. Clair

Section: 82-6K-1

Route: FAI 64

District: 8

Project: NHI-641(118)13

Description: 0.40 MILE OF VARIABLE WIDTH WIDENING, BITUMINOUS CONCRETE SURFACE, TRAFFIC SIGNALS, STRIPING AND MINOR STRUCTURE REPAIRS ALL LOCATED AT THE I-64/WEST HIGHWAY INTERCHANGE AT O'FALLON.

Contractor: Fred Weber, Inc.

Awarded Contract Value: \$1,853,725.90

Authorization Amount: \$50,803.15

Description and Reason for Change: Allowable Contingencies

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.