

**Contract:** 76907

**Authorization:** 1

**Date:** 10/4/2006

**County:** St. Clair

**Section:** 82-3HB-11,82-3VB-11

**Route:** FAP 582 & FAU 9237

**District:** 8

**Project:**

**Description:** 0.20 MILE OF MILLING AND RESURFACING ON IL ROUTE 111 AT FAI ROUTE 64, INCLUDING 2 STRUCTURES (SN 082-0207, SN 082-0166) OVER FAI ROUTE 64 AT ROCK SPRINGS.

**Contractor:** Keeley & Sons, Inc.

**Awarded Contract Value:** \$388,371.15

**Authorization Amount:** \$39,380.00

**Description and Reason for Change:** Unpredictable Addition

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.