

Contract: 76693

Authorization: 13

County: St. Clair

Section: 27-1R-1

Route: FAP 103

District: 8

Project: F-0103(062)

Description: 1.44 MILES OF 24 FEET AND VARIABLE WIDTH OF BITUMINOUS CONCRETE WIDENING, RESURFACING, INTERSECTION RELOCATION AND TRAFFIC SIGNALS ON ILLINOIS ROUTE 13/15 FROM RODGERS DRIVE TO JUST SOUTH OF THE ILLINOIS ROUTE 13/15 SPLIT IN FREESBURG.

Contractor: Illinois Excavators, Inc.

Awarded Contract Value: \$3,198,578.33

Authorization Amount: \$59,920.00

Description and Reason for Change: Plan Quantity Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.