

Contract: 80906

Authorization: 17

County: Will

Section: 99-1(K,BY&AC-B)

Route: FAI 80

District: 1

Project: IM-080-4(184)126

Description: RECONSTRUCTION OF THE INTERCHANGE AT I-80 AND I-55 AND CONSTRUCTION OF A NEW BRIDGE CARRYING SOUTHBOUND I-55 TO WESTBOUND I-80 RAMP OVER THE FRONTAGE ROAD IN TROY TOWNSHIP.

Contractor: D. Construction, Inc., P.T. Ferro Const. Co. & Gallagher Asphalt Corporation

Awarded Contract Value: \$21,219,330.31

Authorization Amount: \$73,880.00

Description and Reason for Change: Correct Unstable/Unsuitable Condition

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.