

**Contract:** 80906

**Authorization:** 18

**County:** Will

**Section:** 99-1(K,BY&AC-B)

**Route:** FAI 80

**District:** 1

**Project:** IM-080-4(184)126

**Description:** RECONSTRUCTION OF THE INTERCHANGE AT I-80 AND I-55 AND CONSTRUCTION OF A NEW BRIDGE CARRYING SOUTHBOUND I-55 TO WESTBOUND I-80 RAMP OVER THE FRONTAGE ROAD IN TROY TOWNSHIP.

**Contractor:** D. Construction, Inc., P.T. Ferro Const. Co. & Gallagher Asphalt Corporation

**Awarded Contract Value:** \$21,219,330.31

**Authorization Amount:** \$38,839.00

**Description and Reason for Change:** Design Engineering Error (other than Bridge Plans)

**Reason for Determination:** This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.