

Contract: 82431

Authorization: 39 A

County: Cook

Section: 3134&3134Y-1R

Route: FAP 348 (IL 43)

District: 1

Project: NHF-348(14)

Description: 2.92 KM OF VARIABLE WIDTH WIDENING, PAVEMENT RECONSTRUCTION WITH CONCRETE PAVEMENT (JOINTED), WATER MAIN RELOCATION, TRAFFIC SIGNAL MODERNIZATION AND INTERCONNECTION AND LIGHTING IMPROVEMENTS ALL ALONG ILLINOIS ROUTE 43 (HARLEM AVENUE) FROM SOUTH OF CULLOM AVENUE TO SOUTH OF ILLINOIS ROUTE 72 (HIGGINS ROAD) IN CHICAGO, HARWOOD HEIGHTS AND NORRIDGE.

Contractor: DiPaolo Company

Awarded Contract Value: \$11,986,000.00

Authorization Amount: \$35,224.80

Description and Reason for Change: Omitted Pay Item Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.