

Contract: 82635

Authorization: 16 B

County: Will

Section: 113R-2

Route: FAP 338

District: 1

Project: NHF-338(25)

Description: 6.58 KM OF ROADWAY RECONSTRUCTION CONSISTING OF REMOVAL OF EXISTING 2-LANE PAVEMENT AND REPLACEMENT WITH 2 @ 7.2 M AND VARIABLE WIDTH CONCRETE PAVEMENT (JOINTED), REMOVAL OF AN EXISTING CULVERT AT WEST NORMAN DRAIN AND REPLACEMENT WITH A 3-SPAN STRUCTURE. ALSO, CHANNELIZATION AT 4 INTERSECTIONS WITH TRAFFIC SIGNAL INSTALLATION, ALL LOCATED ON ILLINOIS ROUTE 59 FROM 111TH STREET TO 143RD STREET IN PLAINFIELD AND NAPERVILLE.

Contractor: Harry W. Kuhn, Inc.

Awarded Contract Value: \$19,509,182.45

Authorization Amount: \$48,177.50

Description and Reason for Change: Plan Quantity Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.