

**Contract:** 82650

**Authorization:** 31 B

**County:** Will

**Section:** 113SB&113B-R

**Route:** FAP 338

**District:** 1

**Project:** NHF-BRF-338(23)

**Description:** 0.81 KM OF IMPROVEMENTS CONSISTING OF REMOVAL & REPLACEMENT OF 3 EXISTING BRIDGES, VARIABLE WIDTH WIDENING & PAVEMENT RECONSTRUCTION & TRAFFIC SIGNAL MODERNIZATION ALL LOCATED ON IL ROUTE 59 FROM SOUTH OF IL ROUTE 126 TO SOUTH OF 143RD ST. IN PLAINFIELD.

**Contractor:** D Construction, Inc.

**Awarded Contract Value:** \$11,721,000.00

**Authorization Amount:** \$35,639.86

**Description and Reason for Change:** Unpredictable Addition

**Reason for Determination:** This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.