

Contract: 82650

Authorization: 50 B

County: Will

Section: 113SB&113B-R

Route: FAP 338

District: 1

Project: NHF-BRF-338(23)

Description: 0.81 KM OF IMPROVEMENTS CONSISTING OF REMOVAL & REPLACEMENT OF 3 EXISTING BRIDGES, VARIABLE WIDTH WIDENING & PAVEMENT RECONSTRUCTION & TRAFFIC SIGNAL MODERNIZATION ALL LOCATED ON IL ROUTE 59 FROM SOUTH OF IL ROUTE 126 TO SOUTH OF 143RD ST. IN PLAINFIELD.

Contractor: D Construction, Inc.

Awarded Contract Value: \$11,721,000.00

Authorization Amount: \$33,349.66

Description and Reason for Change: Adj. or Error in Bridge Plans or Quantities

Reason for Determination: This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.