

Contract: 82650

Authorization: 94

County: Will

Section: 113SB&113B-R

Route: FAP 338

District: 1

Project: NHF-BRF-338(23)

Description: 0.81 KM OF IMPROVEMENTS CONSISTING OF REMOVAL & REPLACEMENT OF 3 EXISTING BRIDGES, VARIABLE WIDTH WIDENING & PAVEMENT RECONSTRUCTION & TRAFFIC SIGNAL MODERNIZATION ALL LOCATED ON IL ROUTE 59 FROM SOUTH OF IL ROUTE 126 TO SOUTH OF 143RD ST. IN PLAINFIELD.

Contractor: D Construction, Inc.

Awarded Contract Value: \$11,721,000.00

Authorization Amount: \$60,806.40

Description and Reason for Change: Adj. or Error in Bridge Plans or Quantities

Reason for Determination: This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.