

Contract: 82668

Authorization: 48

County: Kane

Section: T-R

Route: FAP 341

District: 1

Project: CMF-341(31)

Description: 1.09 MILES OF PAVEMENT RECONSTRUCTION WITH 2 @ 24 FT AND VARIABLE WIDTH CONCRETE PAVEMENT (JOINTED) AND TRAFFIC SIGNAL MODERNIZATION LOCATED ON ILLINOIS ROUTE 72 FROM ILLINOIS ROUTE 68 TO ILLINOIS ROUTE 25 IN EAST DUNDEE.

Contractor: Plote Construction, Inc.

Awarded Contract Value: \$7,181,852.67

Authorization Amount: \$44,315.92

Description and Reason for Change: Pavement Thickness Adjustment

Reason for Determination: This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.