

Contract: 83610

Authorization: 9 B

County: Cook

Section: 94-00141-00-RS

Route: FAU 1574

District: 1

Project: M-7003(118)

Description: 0.986 MILE BITUMINOUS RESURFACING, CONCRETE CURB AND GUTTER, DRAINAGE STRUCTURES, TRAFFIC SIGNALS, LIGHTING AND LANDSCAPING ON FAU ROUTE 1574 (103RD STREET) FROM CICERO AVENUE TO PULASKI AVENUE IN OAK LAWN.

Contractor: K-Five Construction Corp.

Awarded Contract Value: \$3,919,412.40

Authorization Amount: \$101,521.50

Description and Reason for Change: Local Agency Project

Reason for Determination: This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.