

**Contract:** 83618

**Authorization:** 7

**County:** McHenry

**Section:** 00-00245-00-BR

**Route:** TR 763 (Bay View Lane)

**District:** 1

**Project:** BROS-111(36)

**Description:** REMOVE EXISTING 13 SPAN 180'-10" CONCRETE SLAB BRIDGE AND REPLACE WITH A FIVE SPAN CONCRETE DECK BEAM BRIDGE AND IMPROVE APPROACHES ON TR 763 (BAY VIEW LANE) OVER PISTAKE LAKE IN MCHENRY COUNTY.

**Contractor:** Lakes & Rivers Contracting

**Awarded Contract Value:** \$1,132,743.75

**Authorization Amount:** \$55,000.00

**Description and Reason for Change:** Local Agency Project

**Reason for Determination:** This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.