

**Contract:** 83647

**Authorization:** 4 A

**County:** Lake

**Section:** 99-00070-05-CH

**Route:** FAU 178 / FAU 186

**District:** 1

**Project:** CMM-7003(696)

**Description:** IMPROVEMENT CONSISTS OF WIDENING, RESURFACING, DRAINAGE AND TRAFFIC SIGNALS FROM BIG HOLLOW ROAD TO LONG LAKE ROAD IN UNINCORPORATED LAKE COUNTY.

**Contractor:** Hardin Paving Company

**Awarded Contract Value:** \$1,378,616.06

**Authorization Amount:** \$66,194.00

**Description and Reason for Change:** Local Agency Project

**Reason for Determination:** This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.