

**Contract:** 83731

**Authorization:** 13

**Date:** 9/14/2006

**County:** Will

**Section:** 98-00122-12-FP

**Route:** FAU 3754 (191<sup>st</sup> St)

**District:** 1

**Project:** RS-M-7003(653)

**Description:** THE PROJECT CONSISTS OF ROADWAY RECONSTRUCTION, CONCRETE BOX CULVERT, CONCRETE RETAINING WALL, ROADWAY LIGHTING, AND TRAFFIC SIGNAL MODERNIZATION ON FAU ROUTE 3754 FROM WOLF ROAD TO EVERETT LANE IN THE VILLAGE OF MOKENA.

**Contractor:** D Construction, Inc.

**Awarded Contract Value:** \$6,602,099.33

**Authorization Amount:** \$35,938.39

**Description and Reason for Change:** Local Agency Project

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.