

**Contract:** 83776

**Authorization:** 13

**Date:** 8/10/2006

**County:** McHenry

**Section:** 95-00090-00-FP

**Route:** FAU 126 (Pingree Road)

**District:** 1

**Project:** M-8003(328)

**Description:** THE IMPROVEMENT CONSISTS OF FULL-DEPTH BITUMINOUS PAVEMENT RECONSTRUCTION ON THE NORTH AND SOUTH LEGS OF PINGREE ROAD, FULL-DEPTH BITUMINOUS WIDENING AND RESURFACING ON U.S. ROUTE 14 AND THE SOUTH LEG OF PINGREE ROAD AND OTHER WORK INCLUDING STORM SEWERS, CURB AND GUTTER, TRAFFIC SIGNAL MODERNIZATION AND LANDSCAPING TO COMPLETE THE PROJECT IN CRYSTAL LAKE.

**Contractor:** Berger Excavating Contractors, Inc.

**Awarded Contract Value:** \$2,043,403.03

**Authorization Amount:** \$49,749.00

**Description and Reason for Change:** Local Agency Project

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.