

**Contract:** 83800

**Authorization:** 2

**Date:** 9/25/2006

**County:** Cook

**Section:** 05-00068-02-BR (Schaumburg)

**Route:** FAU 2585 (Meacham Road)

**District:** 1

**Project:** BHM-803(496)

**Description:** CONSTRUCTION CONSISTS OF THE RECONSTRUCTION OF A BRIDGE CARRYING FAU ROUTE 2585, MEACHAM ROAD OVER INTERSTATE 90, NORTHWEST HIGHWAY IN SCHAUMBURG.

**Contractor:** Areatha Construction Co, Inc.

**Awarded Contract Value:** \$1,080,966.38

**Authorization Amount:** \$185,510.30

**Description and Reason for Change:** Local Agency Project

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because the change represents an adjustment required by the contract, based on unpredictable developments in the work.