

Contract: 84872

Authorization: 20

County: Bureau

Section: 116R&06-5HBR

Route: FAI 80

District: 2

Project: IM-802(61)56

Description: REMOVAL AND REPLACEMENT OF THE BRIDGE CARRYING IL ROUTE 26 OVER INTERSTATE 80. CONSTRUCTING CONCRETE PAVEMENT ON IL ROUTE 26 AND THE SOUTHWEST RAMP, INSTALLING TRAFFIC SIGNALS ON IL ROUTE 26 AND THE SOUTH RAMPS. ALSO REMOVAL OF THE HIGH MAST LIGHTING TOWER AND INSTALLING LIGHTS ALONG IL ROUTE 26 NEAR PRINCETON.

Contractor: Ladd Construction

Awarded Contract Value: \$4,298,944.33

Authorization Amount: \$39,756.80

Description and Reason for Change: Adj. or Error in Bridge Plans or Quantities, Omitted Pay Item Error (other than Bridge Plans), Balance Final Field Measurements, Erosion Control

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.