

**Contract:** 84883

**Authorization:** 9

**Date:** 9/14/2006

**County:** Whiteside

**Section:** 7HBR-1&7VBR

**Route:** FAP 309

**District:** 2

**Project:** ACBHF-ACF-0309(009)

**Description:** THIS PROJECT INVOLVES THE WIDENING AND DECK REPLACEMENT OF THE BRIDGE CARRYING U.S. ROUTE 30 OVER THE UNION PACIFIC RAILROAD AND LINCOLN STREET/DAKIN ROAD ALSO INCLUDED WILL BE RESURFACING AND IMPROVEMENTS TO THE RAMP RETURNS. THIS PROJECT IS LOCATED APPROXIMATELY 0.5 MILE WEST OF ILLINOIS ROUTE 84.

**Contractor:** Brandt Construction Co.

**Awarded Contract Value:** \$2,705,338.72

**Authorization Amount:** \$59,229.00

**Description and Reason for Change:** Design Change – Initiated by Design, Design Change – Initiated by Construction

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.