

Contract: 84914

Authorization: 1

County: Rock Island

Section: 117R,117BR-1,117BR-2

Route: FAU 5797 (US 150)

District: 2

Project: ACM-ACBRM-5797(3)

Description: REMOVING THE EXISTING 2 LANE PAVEMENT AND REPLACING IT WITH A 3 LANE SECTION WITH FULL DEPTH BITUMINOUS. ALSO INCLUDED IS CURB & GUTTER, SIDEWALKS, STORM SEWER, AND ENTRANCES. THE INTERSECTIONS OF U.S. 150 WITH WEST 3RD STREET AND 1ST STREET WILL BE SIGNALIZED. THERE ARE TWO BRIDGES OVER COAL CREEK THAT WILL BE REPLACED WITH BRIDGES AND ONE BRIDGE OVER WILSON CREEK WHICH WILL BE REPLACED WITH A TRIPLE 3.0 M X 2.4 M BOX CULVERT. A 145 M LONG SOLDIER PILE RETAINING WALL WILL BE CONSTRUCTED FROM THE LIBRARY ENTRANCE TO WILSON CREEK. LOCATED ON U.S. 150 IN COAL VALLEY FROM WEST 102ND STREET TO EAST 3RD STREET.

Contractor: Brandt Construction Co.

Awarded Contract Value: \$5,649,263.45

Authorization Amount: \$83,506.69

Description and Reason for Change: Balance Final Field Measurements, Plan Quantity Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.