

**Contract:** 85360

**Authorization:** 7

**Date:** 10/4/2006

**County:** DeKalb

**Section:** 04-00001-00-PV

**Route:** West Access Road

**District:** 2

**Project:** HD-000S(462)

**Description:** CONSTRUCTION CONSISTS OF 0.502 MILE OF 2 SOUTHBOUND LANES WITH A CURBED MEDIAN ALONG THE EXISTING WEST ACCESS ROAD AT THE NORTHERN ILLINOIS UNIVERSITY CAMPUS FROM WEST LINCOLN, ILLINOIS ROUTE 38 NORTH INCLUDING A NEW RETENTION BASIN WITH STORM SEWER AND WATERMAIN IN THE CITY OF DEKALB.

**Contractor:** Elliot and Wood, Inc.

**Awarded Contract Value:** \$948,317.40

**Authorization Amount:** \$42,000.00

**Description and Reason for Change:** Local Agency Project

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because the change in design is necessary to fulfill the original intent of the contract.