

Contract: 88796

Authorization: 11 A

County: Fulton / Schuyler

Section: 15-1,RS-2,15BR-1

Route: FAP 317 (US 24)

District: 4

Project: NHF-BRF-0317(063)

Description: 2.3 MILES OF 26 FEET AND VARIABLE WIDTH OF BITUMINOUS CONCRETE WIDENING AND RESURFACING ON U.S. ROUTE 24 FROM TR 6 IN FULTON COUNTY TO 1.4 MILES SOUTH OF THE FULTON/SCHUYLER COUNTY LINE. ALSO INCLUDED IS THE CONSTRUCTION OF A BRIDGE OVER SUGAR CREEK NEAR ASTORIA.

Contractor: United Paving & Construction

Awarded Contract Value: \$6,356,755.08

Authorization Amount: \$44,000.00

Description and Reason for Change: Unpredictable Addition

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.