

**Contract:** 88858

**Authorization:** 57

**County:** Tazewell

**Section:** 37R-1,(37-A)BR

**Route:** FAP 399 (IL 8)

**District:** 4

**Project:** ACF-ACBRF-0399(008)

**Description:** 2.54 KM OF 2 @18 M AND VARIABLE WIDTH PAVEMENT RECONSTRUCTION ON ILLINOIS ROUTE 8 FROM ROSEDALE ROAD TO FARM CREEK IN EAST PEORIA; INCLUDES CONCRETE PAVEMENT, TRAFFIC SIGNALS AND CONSTRUCTION OF A BOX CULVERT.

**Contractor:** R. A. Cullinan & Son, Inc.

**Awarded Contract Value:** \$9,337,593.22

**Authorization Amount:** \$44,354.37

**Description and Reason for Change:** Pavement Thickness Adjustment

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.