

Contract: 89317

Authorization: 25 B

Date: 10/24/2006

County: Peoria

Section: 01-00237-04-RP

Route: FAU 6653

District: 4

Project: M-5093(115)

Description: 1.074 KM CONCRETE PAVEMENT WITH INTEGRAL CURB, STORM SEWER, PCC SIDEWALK, PCC DRIVEWAY PAVEMENT, VARIOUS REMOVAL ITEMS, STRIPPING, TRAFFIC SIGNALS AND LIGHTING ON WEST FORREST HILL AVENUE FROM EAST OF STERLING AVENUE TO WEST OF GALE AVENUE IN PEORIA.

Contractor: P. J. Hoerr, Inc.

Awarded Contract Value: \$4,447,530.59

Authorization Amount: \$43,259.13

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change represents an adjustment required by the contract, based on unpredictable developments in the work.