

Contract: 90632

Authorization: 7

County: Vermilion

Section: 34Z-4

Route: FAP 729

District: 5

Project: ACF-729(13)

Description: 1.4 KILOMETERS OF 17.66 METERS AND VARIABLE WIDTH WIDENING AND RESURFACING RECONSTRUCTION OF U.S. ROUTE 136 TO A FOUR LANE ROADWAY WITH A BI-DIRECTIONAL TURN LANE FROM EAST OF PINE STREET TO THE WEST SIDE OF THE STONEY CREEK BRIDGE IN DANVILLE.

Contractor: Duce Construction Company

Awarded Contract Value: \$6,974,387.78

Authorization Amount: \$69,253.88

Description and Reason for Change: Unknown Utility

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.