

**Contract:** 93346

**Authorization:** 5

**County:** Sangamon

**Section:** 98-00009-00-BR (Sherman)

**Route:** Meredith Dr.

**District:** 6

**Project:**

**Description:** 0.45 MILE ROAD CONSTRUCTION ON MEREDITH DRIVE EXTENDING OLD TIPTON SCHOOL ROAD FROM BUSINESS LOOP I-55 TO FIRST STREET AND CONSTRUCTION OF A GRADE SEPARATION CARRYING THE UNION PACIFIC RAILROAD OVER MEREDITH DRIVE, 0.205 MILE CONSTRUCTION ON BUSINESS LOOP I-55 AND 0.416 MILE CONSTRUCTION OF SHOOFLY TRACK ALL IN SHERMAN.

**Contractor:** Halverson Const. Co.

**Awarded Contract Value:** \$2,758,856.20

**Authorization Amount:** \$44,943.50

**Description and Reason for Change:** Local Agency Project

**Reason for Determination:** This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.