

Contract: 93346

Authorization: 9

Date: 10/4/2006

County: Sangamon

Section: 98-00009-00-BR

Route: Meredith Dr.

District: 6

Project: HSR-D6(74)

Description: 0.45 MILE ROAD CONSTRUCTION ON MEREDITH DRIVE EXTENDING OLD TIPTON SCHOOL ROAD FROM BUSINESS LOOP I-55 TO FIRST STREET AND CONSTRUCTION OF A GRADE SEPARATION CARRYING THE UNION PACIFIC RAILROAD OVER MEREDITH DRIVE, 0.205 MILE CONSTRUCTION ON BUSINESS LOOP I-55 AND 0.416 MILE CONSTRUCTION OF SHOOFLY TRACK ALL IN SHERMAN.

Contractor: Halverson Construction Co.

Awarded Contract Value: \$2,758,856.20

Authorization Amount: \$39,670.57

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.