

**Contract:** 93377

**Authorization:** 2

**County:** Cass

**Section:** 03-00073-00-RS

**Route:** FAU 7773 / 7770

**District:** 6

**Project:** M5002(019)

**Description:** CONSTRUCTION CONSISTS OF 0.734 MILE OF WIDENING AND RESURFACING OF FAU ROUTE 7773 AND 7770 FROM ILLINOIS ROUTE 125 TO STATE STREET IN THE CITY OF BEARDSTOWN.

**Contractor:** Hutchison Engineering

**Awarded Contract Value:** \$366,748.34

**Authorization Amount:** \$33,550.00

**Description and Reason for Change:** Liquidated Damages

**Reason for Determination:** This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.