

**Contract:** 94452

**Authorization:** 13

**County:** Jefferson

**Section:** 110Z,110Y,RS

**Route:** FAU 8736 (IL 37)

**District:** 7

**Project:** ACM-8736(4)

**Description:** 2.33 KILOMETERS OF PAVEMENT PATCHING, BITUMINOUS SURFACE REMOVAL, VARIABLE WIDTH BITUMINOUS BASE COURSE WIDENING, VARIABLE WIDTH BITUMINOUS CONCRETE RESURFACING, BITUMINOUS AND AGGREGATE SHOULDERS, CURB AND GUTTER REMOVAL AND REPLACEMENT, SIDEWALKS AND TRAFFIC SIGNAL MODERNIZATION OF ILLINOIS ROUTE 37 IN MT. VERNON FROM OAKLAND AVENUE NORTHERLY TO LOOP ROAD (TR 298) FOR THE CONSTRUCTION OF A BI-DIRECTIONAL LEFT TURN LANE. ALSO INCLUDED IS THE REMOVAL OF A SINGLE SPAN BRIDGE (STRUCTURE NO. 041-0094) OVER A UNNAMED TRIBUTARY TO CASEY CREEK AND THE REPLACEMENT WITH A 3.05M X 2.44M CONCRETE BOX CULVERT.

**Contractor:** George Jones Excavating, L.L.C.

**Awarded Contract Value:** \$5,292,606.10

**Authorization Amount:** \$48,787.50

**Description and Reason for Change:** Adj. or Error in Bridge Plans or Quantities

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.