

Contract: 94452

Authorization: 40

Date: 9/14/2006

County: Jefferson

Section: 110Z,110Y,RS

Route: FAU 8736 (IL 37)

District: 7

Project: ACM-8736(4)

Description: 2.33 KILOMETERS OF PAVEMENT PATCHING, BITUMINOUS SURFACE REMOVAL, VARIABLE WIDTH BITUMINOUS BASE COURSE WIDENING, VARIABLE WIDTH BITUMINOUS CONCRETE RESURFACING, BITUMINOUS AND AGGREGATE SHOULDERS, CURB AND GUTTER REMOVAL AND REPLACEMENT, SIDEWALKS AND TRAFFIC SIGNAL MODERNIZATION OF ILLINOIS ROUTE 37 IN MT. VERNON FROM OAKLAND AVENUE NORTHERLY TO LOOP ROAD (TR 298) FOR THE CONSTRUCTION OF A BI-DIRECTIONAL LEFT TURN LANE. ALSO INCLUDED IS THE REMOVAL OF A SINGLE SPAN BRIDGE (STRUCTURE NO. 041-0094) OVER A UNNAMED TRIBUTARY TO CASEY CREEK AND THE REPLACEMENT WITH A 3.05M X 2.44M CONCRETE BOX CULVERT.

Contractor: George Jones Excavating, L.L.C.

Awarded Contract Value: \$5,292,606.10

Authorization Amount: \$30,800.00

Description and Reason for Change: Design Change – Initiated by Design, Design Engineering Error (other than Bridge Plans)

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.