

**Contract:** 94629

**Authorization:** 29

**Date:** 9/25/2006

**County:** Effingham

**Section:** 107Z,R,PB

**Route:** FAP 774 (Ill 32/33)

**District:** 7

**Project:** ACF-ACTE-0774(022)

**Description:** THE PROJECT CONSISTS OF 3.7 LANE MILES OF PCC PAVEMENT, PAVEMENT REMOVAL, EARTHWORK, LIME MODIFICATION, CURB AND GUTTER, STORM SEWER, TRAFFIC SIGNALS, BRIDGE DECK OVERLAYS, PEDESTRIAN BRIDGE, HIGHWAY LIGHTING, INTERCHANGE SIGNING, RETAINING WALL, CULVERTS, SODDING AND SEEDING ON IL ROUTE 32/33 (KELLAR DRIVE) AT THE INTERCHANGE WITH FAI ROUTE 70 IN EFFINGHAM.

**Contractor:** Howell Asphalt Co. & Howell Paving, Inc.

**Awarded Contract Value:** \$9,541,071.15

**Authorization Amount:** \$38,371.86

**Description and Reason for Change:** Balance Final Field Measurements, Design Change – Initiated by Design, Plan Quantity Error (other than Bridge Plans), Unpredictable Addition

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.