

**Contract:** 97244

**Authorization:** 5

**County:** Madison

**Section:** 02-00051-00-RS (Madison)

**Route:** FAU 9097 (Madison Ave)

**District:** 8

**Project:** M-5011(179)

**Description:** CONSTRUCTION CONSISTS OF 0.93 MILE OF MILLING, RESURFACING AND INCIDENTAL IMPROVEMENTS ON FAU ROUTE 9097 MADISON AVENUE FROM 4TH STREET TO 20TH STREET IN THE CITY OF MADISON.

**Contractor:** Keeley and Sons, Inc.

**Awarded Contract Value:** \$675,593.32

**Authorization Amount:** \$32,674.95

**Description and Reason for Change:** Local Agency Project

**Reason for Determination:** This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.