Contract: 98517 Authorization: 12

County: Pulaski & Massac

**Section**: 116W,RS-3;13W,RS-4

Route: FAS 2937

District: 9

**Project**: RS-2937(109)

**Description**: PAVEMENT PATCHING BITUMINOUS SURFACE REMOVAL, WIDENING, 27 FEET AND VARIABLE WIDTH BITUMINOUS CONCRETE RESURFACING, 3 FEET AND 4 FEET WIDTH AGGREGATE SHOULDERS ON IL ROUTE 169 BEGINNING AT IL ROUTE 37 WEST OF KARNAK AND EXTENDS EASTWARD 8.93 MILES TO U.S. ROUTE 45. ALSO, INCLUDED IN THE IMPROVEMENT IS THE RECONSTRUCTION OF THE INTERSECTIONS WITH IL ROUTE 37 AND U.S. ROUTE 45.

Contractor: Southern Illinois Asphalt Co.

Awarded Contract Value: \$3,684,705.18

**Authorization Amount**: \$37,933.44

Description and Reason for Change: Design Engineering Error (other than Bridge

Plans)

**Reason for Determination**: This change is germane to the contract because provision for this work is included in the original contract.